

z2-Environment - Improvement #2008

Make MVN-CR repo names symbolic so they are robust under links

12.06.2018 21:38 - Henning Blohm

Status:	Resolved	Start date:	12.06.2018
Priority:	Normal	Due date:	
Assignee:	Henning Blohm	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	2.6		
origin:			

Description

Currently mvncr fragments add to repos by component name. In the light of the component link introduced with 2.6 this is not a robust mechanism anymore as the repo component resolved is not necessarily the repo component that fragments add to.

Change to use a symbolic mvncr.repository name in the repo declaration and mvncr.repository participation in the fragment.

History

#1 - 15.06.2018 23:18 - Henning Blohm

- Status changed from *In Progress* to *To Be Documented*

#2 - 13.08.2018 23:17 - Henning Blohm

- Status changed from *To Be Documented* to *Resolved*

documentation updated